teamgantt
Created with Free Edition

| | | |
|---|---|---|
| **Agendum** | **0h** | **0%** |
| **Sprint 1** | **0h** | **8%** |
| Create Gantt Chart | 0 | 50% |
| Establish client requirements | 0 | 0% |
| Complete risk analysis | 0 | 0% |
| **Sprint 2** | **0h** | **0%** |
| Complete interface design | 0 | 0% |
| Complete data flow design (DFD) | 0 | 0% |
| **Sprint 3** | **0h** | **0%** |
| Create entity-relationship diagram (... | 0 | 0% |
| Design boundary analysis tests | 0 | 0% |
| **Sprint 4** | **0h** | **0%** |
| Design decision based table tests | 0 | 0% |
| Design state transition tests | 0 | 0% |
| Complete Design | 0 | 0% |
| **Sprint 5** | **0h** | **0%** |
| Implement user interface designs | 0 | 0% |
| Research suitable database + user ... | 0 | 0% |
| Implement database for storage of a... | 0 | 0% |
| **Sprint 6** | **0h** | **0%** |
| Implement "dashboard" | 0 | 0% |
| Implement integration of calendar | 0 | 0% |
| **Sprint 7** | **0h** | **0%** |
| Implement "add item" feature | 0 | 0% |
| Implement notifications | 0 | 0% |
| **Sprint 8** | **0h** | **0%** |
| Implement "all items" section | 0 | 0% |
| Implement filter and search feature | 0 | 0% |
| Implement "settings" section | 0 | 0% |
| **Sprint 9** | **0h** | **0%** |
| Implement "change email" section | 0 | 0% |
| Implement "change password" secti... | 0 | 0% |
| Implement "connect a calendar" sect... | 0 | 0% |
| Implement "focus" feature | 0 | 0% |
| Complete initial document | 0 | 0% |
| **Sprint 10** | **0h** | **0%** |
| Implement "sign up"/"sign in" sectio... | 0 | 0% |
| **Sprint 11** | **0h** | **0%** |
| Research how to use CoreML | 0 | 0% |
| Implement "suggestions" feature usi... | 0 | 0% |
| Create Gregynog presentation | 0 | 0% |
| **Sprint 12** | **0h** | **0%** |
| Implement "friends" section | 0 | 0% |
| Implement "add friend" feature | 0 | 0% |
| Complete Implementation | 0 | 0% |
| **Sprint 13** | **0h** | **0%** |
| Test "sign up" page | 0 | 0% |
| Test "sign in" page | 0 | 0% |
| Test "dashboard - today's agenda" | 0 | 0% |
| Test "dashboard - today's calendar" | 0 | 0% |
| **Sprint 14** | **0h** | **0%** |
| Test "dashboard - this week's agend... | 0 | 0% |
| Test "dashboard - this week's calend... | 0 | 0% |
| Test "dashboard - this month's agen... | 0 | 0% |
| Test "dashboard - this month's calen... | 0 | 0% |
| Test "focus" | 0 | 0% |
| **Sprint 15** | **0h** | **0%** |
| Test "all items" | 0 | 0% |
| Test "add item" | 0 | 0% |



teamgantt
Created with Free Edition

| | | |
|---|---|---|
| Test "settings" | 0 | 0% |
| **Sprint 16** | **0h** | **0%** |
| Test "friends" | 0 | 0% |
| Test "friends - recent activity" | 0 | 0% |
| Complete Testing | 0 | 0% |
| **Sprint 17** | **0h** | **0%** |
| Begin Dissertation | 0 | 0% |
| Complete Dissertation | 0 | 0% |
| Prepare for project fair | 0 | 0% |